

SCHEDULE OF SPECIAL SUMMARY REVISION - 2018

<i>Sl No</i>	<i>Stages of Summary Revision</i>	<i>Period allowed for various Stages</i>
1	Training and Orientation of Officials	11/09/2017 (Monday) to 10/10/2017 (Tuesday)
2	Pre revision activities for publication of draft rolls	By 20/10/2017 (Friday)
3	Draft Publication of Rolls	31/10/2017 (Tuesday)
4	Period for filing of claims and objections	31/10/2017 (Tuesday) to 30/11/2017 (Thursday)
5	Special Campaign dates (BLO-BLA meeting, verification of Photo Electoral Roll, etc)	11/11/2017 (Second Saturday) & 26/11/2017 (Sunday)
6	Disposal of claims & objections	By 20/12/2017 (Wednesday)
7	Updating the Database and printing of Supplementary List	By 30/12/2017 (Saturday)
8	Final Publication of Electoral Rolls	15/01/2018 (Monday)
9	National Voters Day Celebration	25/01/2018 (Thursday)